

TABLE OF CONTENTS

CHAPTER	TITLE	PAGE
	DECLARATION	i
	DEDICATION	ii
	ACKNOWLEDGEMENTS	iii
	ABSTRACT	iv
	ABSTRAK	v
	TABLE OF CONTENTS	vi
	LIST OF TABLES	xi
	LIST OF FIGURES	xii
	LIST OF APPENDICES	xiii
1	INTRODUCTION	
1.0	Introduction	1
1.1	Problem Statements	2
1.2	Aim and Objectives	3
1.3	Scope of Research	3
1.4	Methodology	4
1.5	Study Outline	6

CHAPTER	TITLE	PAGE
2	LIMITATIONS AND PROBLEMS OF TRADITIONAL CONSTRUCTION PROCESS	
2.1	Introduction	7
2.2	Traditional construction process	8
2.3	Efficiency in construction process	9
2.4	Inefficiencies in Construction Process	10
2.4.1	Poor Time Management	10
2.4.2	Construction waste	12
2.4.3	Communication breakdown	20
2.4.4	Lack of project control and monitor	21
2.4.5	Uncertainty handling approaches	24
3	METHODOLOGY IN ACHIEVING THE EFFICIENT CONSTRUCTION PROCESS	
3.1	Introduction	26
3.2	Construction process improvement	27
3.2.1	Adapting Project Management Perspective to Construction Management	27
3.2.2	Using Theory and Philosophy from Other Industry	32
3.2.2.1	Lean Construction	33
3.2.2.2	Supply Chain Management	34
3.2.2.3	Materials Management	35

CHAPTER	TITLE	PAGE
	3.2.2.4 Kaizen Philosophy	36
	3.2.2.5 Kanban Philosophy	38
	3.2.2.6 JIT (Just in Time) Method	44
	3.2.3.1 Buildability/Constructability Concept	45
	3.2.3.2 Controlling Work Flow	47
	3.2.3 Technological Advancement Perspective	48
4	RESEARCH METHODOLOGY	
	4.1 Introduction	50
	4.2 Identification of research topic and scope of study	50
	4.3 Data Collection	52
	4.3.1 Interview with expert panels	52
	4.3.2 Survey Questionnaire	53
	4.3.3 Respond to questionnaire survey	56
	4.3.4 Frequency analysis	57
	4.3.5 Average Index Analysis (A.I)	57
	4.4 Research findings	60
	4.5 Make conclusion	60
	4.6 Conclusion and recommendation	60
5	DATA COLLECTION AND ANALYSIS	
	5.1 Introduction	61
	5.2 Interview With Expert Panels	61
	5.3 Questionnaires Survey	71
	5.4 Demographic of Respondents	72
	5.4.1 Respondents' Position	72

CHAPTER	TITLE	PAGE
	5.4.2 Respondent's Working Experience	73
5.5	Major Causes to Project Delay	73
5.6	Problems and Limitation in Traditional Work Process	74
5.7	Strategies used to improve construction process	77
5.8	Element of Improvement in Enhancing Construction Improvement	78
6	DISCUSSION OF THE RESULTS	
6.1	Introduction	80
6.2	Rationale needs to improve efficiency of construction process	80
6.3	Urgent need to improve the current performance	85
6.4	Strategies to improve construction process	85
6.5	Definition of efficiency concept	88
6.6	Element of improvement	89
7	CONCLUSION AND RECOMMENDATIONS	
7.1	Introduction	90
7.2	Achievement of this study	90
	7.2.1 Objective No. 1	91
	7.2.2 Objective No. 2	91
	7.2.3 Objective No. 3	92
7.3	Limitation of studies	92
	7.3.1 Time limitation	93
	7.3.2 Cost limitation	93
	7.3.3 Area of coverage limitation	93

CHAPTER	TITLE	PAGE
7.4	Recommendations	94
	7.4.1 Recommendations based on findings	94
	7.4.2 Recommendations for further research studies	95
	LIST OF REFERENCES	96
	APPENDIX A	103
	APPENDIX B	110

LIST OF TABLES

TABLE NO.	TITLE	PAGE
2.1	Waste generated from construction	16
2.2	Pre-construction people involved in materials management	19
2.3	Construction site people involved in materials management	20
2.4	Off-site people involved in construction materials management	21
5.1	Content Analysis of current construction process	65
5.2	Questionnaires delivered	73
5.3	Respondents Position	74
5.4	Respondent Working Experience	75
5.5	Results of most causes due to project delay	76
5.6	Results of problems and limitations in construction process	77
5.7	Results of needs to improve construction process	78
5.8	Results of practical and widely used strategies to improve construction process	79
5.9	Results on the most important elements of improvement in construction process	81

LIST OF FIGURES

FIGURE NO.	TITLE	PAGE
1.1	The flow chart of the research methodology	5
2.1	Construction waste percentage by volume and weight	17
3.1	Target of improvement	31
3.2	Basic Ingredients in Project Management	33
3.3	Generic configuration of a supply chain in manufacturing	38

LIST OF APPENDIXES

APPENDIX	TITLE	PAGE
A	Interview Question	106
B	Survey Questionnaire	113